U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

1. Branch 2. Division/Grou

ICS 204-EPA S P

DIVISION ASSIGNMENT LIST

3. Incident Name 4. Operational Period

Turkey Brook Oil Site 5/19 thru 6/6/14

5. Operations Personnel

Operations Chief John Kiley (GES)/ Mike Quinlan Division/Group Supervisor

Branch Director START George Mavris

6. Resources Assigned

Stéike Team/Tas_k Force/ Lesniar Contact Info. # # of Reporting 204a Attached
esource Designator Persons
Info/Notes/Remarks
Tech Support G. Mavris /Colin Cardin 978-621-1209 1
(WESTONSOLUTIONS)
Operations M. Quinlan (CB & 1) 508-3085095 3
0

7. Work Assignments  GES LLC Contract EP-W-08-062 Task Order # 0036

On-Site Tasks ERRS
Week of 06/09/14
- mobilize personnel and equipment (Sections 10 and 11) to the site
- measure oil and water in existing extraction wells
- remove floating oil;
- evaluate efficiency of passive skimmers;
- store recovered oil in drums
- reset and replace floating boom in Turkey Brook as necessary
- update the OSC via CERCLA summary

Week of 06/23/14

- same tasks as above
Week of 07/07/14

- same tasks as above
Week of 07/21/14

- same tasks as above
Off Site Tasks

- Prepare 1900-55s ( next draft by 6/30/14)
- Notify OSC at least three days in advance of proposed mobilization to the Site if not previously authorized in this
Daily Work Order

Planned work-

- Replace boom as necessary under direction from OSC
- Personnel will continue to monitor collection of oil from the recovery wells under future daily work orders

PENDING WORK AWAITING COMPLETION
- None at this time
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

9. Communications (radio and/or phone contact numbers needed for this assignment)-

Cell Phone #s

Ted Bazenas 617-312-4710

Prepared by
Ted Bazenas

Approved by
Ted Bazenas

Date
5/19/2014

Time

10. AUTHORIZED PERSONNEL
# Personnel Type NTE Hours # Personnel Type NTE Hours
1 Response Manager(s) 40 0 | Chemical Technician Day
1 PA 10 1 | T&D Coordinator
0 Foreman Project Engineer 0
0 Equipment Operator(s) Other Contract Personnel
2 Laborer(s) 40 hours 0 | Safety Officer
each

11. AUTHORIZED EQUIPMENT
# Equipment Type # | Equipment Type # | Equipment Type
Office Trailer(s) Water Cooler(s) * | Steel drums

Crew/Supply Trailer(s)

Computer(s)

Decon Trailer(s)

Hand Held Radios

Storage Trailer (s)

1 | Passenger Truck

Box Truck

POV/(s)

Excavator(s)

Copier/Fax Machine(s)

Front End Loader(s)

Telephone/fax/internet lines

Track skid steer/ trailer

1 | Pick up truck

Personal Air Pumps

Dumpbody

Hazcat Trailer

* | Sorbent boom

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE

T™C

AUTHORIZED SUBCONTRACTORS OFF-SITE
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U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by
the OSC in performance of the above referenced delivery order.

B a Ze n a S’ Digitally signed by Bazenas, Ted

DN: cn=Bazenas, Ted,
_email=Bazenas.Ted@epa.gov

On-Scene Coordinator e 2014.06.1314:08:01 -04'00'

Acknowledgement of receipt of Daily Work Order.

ER LLC Response Manager Date
Amendments:

On-Scene Coordinator Date
ER LLC Response Manager Date
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